i-Tree Eco Project Cost Estimation

Number of Plots: 200 *

Number of personnel per crew: 2

Cost per crew day: $640 ($80/hr x 8 hours/day) ?

Number of plots per day: 3-4 (as few as one and as many as seven per day) °

Total number of days for project with 200 plots: 50-67 days

Total cost based on 200 plots, 3-4 plots/day avg., and $640/day: $30,000 - $45,000

! As a general rule, 200 plots (1/10 acre) in a stratified random sample in a city will yield a standard error of about
10% for an estimate for the entire city (e.g., number of trees in the city). With the first 100 plots, the standard
error drops more rapidly than with the second 100 plots, but standard error continues to drop with increased
sample size. A crew of two people can typically measure 200 plots within one summer for a city with about 20%
tree cover. Actual number of plots measured varies based on many factors, including size of city (increased drive
time between plots) and tree cover (the more trees in a city, the more time is spent measuring trees). —i-Tree 2.0
User’s Manual, Section 1.3.1

Personal note: Depending on the size of the area being assessed and the variability of vegetation cover, you may be
able to use fewer plots and still approximate forest structure and the environmental services being provided for the
area of interest. For the Auburn, AL project, we chose to assess 20 plots per land-use area and we had five land-use
areas. The statistician on the project felt comfortable with those numbers.

% This is a conservative estimate based on an experienced crew leader at $40/hr, another crew member at $20/hr, and
transportation/incidental costs at $20/hr [40+20+20=80]. You may want to consider pricing the project by the plot
(i.e. $100-$200 per plot).

% You may increase the number of plots done per day by only assessing trees and eliminating the shrub component.
You may also want to indicate a lower limit on the tree diameter that you want to include in the assessment. By
default UFORE’s lower limit for tree diameter is one inch. By increasing your lower limit to three or four inches,
more time is saved per plot because all of the smaller diameter trees are avoided.
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